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EPA Contract No. EP-R9-06-03 
Superfund Records Center Management Services, Region 9 

 
Monthly Report 

July 2009 
 
TOAM: Elaine Chan 
PM: Anne Bonham 
 
I.  TASK ACCOMPLISHMENTS 
 
 Task 1:  Project Management 
 
  1.1 Manage the Contract 

 
   The monthly report was submitted to the TOAM on July 9. 
 
   The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site 

Assessment report were all submitted to the TOAM on July 17. 
 
    The Records Center Performance Measurements Reports were submitted to the TOAM on 

July 9. 
 
   The quarterly comprehensive statistical report for April 1 through June 30 was submitted to 

the TOAM on July 13. 
 
    Future Activities 
 

Staff will deliver monthly technical and financial reports to the TOAM by the 10th of 
the month. 

 
Staff will continue to track furniture and equipment for the semi-annual property 
inventory updates. 

 
Records Center guidance materials will be created or revised as required. 

 
  1.2 Closeout of the Contract 
 
   No activity occurred in this reporting period. 

 
 Future Activities 
 
 Closeout activities will be performed as described in the Transition Plan and as 

directed by the TOAM at the end of the performance period. 
 

 Task 2:  Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and 
Recycling/Shredding 

 
  2.1 Organizing and Indexing 
 
    Staff indexed 2,591 documents and edited 2,435 index records in the Superfund Document 

Management System - Centralized (SDMS-C) database. 
 
    Librarian IVs eliminated the indexing backlogs of the following sites this month: 
     Mare Island Shipyard 
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     McCormick & Baxter Creosoting Co. 
     Rio Tinto Copper Mine 
 
   The site assessment Librarian IV received 7.7 lft. of new documents, and processed 33 new 

sites.  
 
   Circulation Department staff shelf-read approximately 113 lft. of site files during the month. 
 
   The site assessment Librarian IV performed quality assurance on 5 site files, and shifted 2 lft 

of files to make room for new documents. 
 
   Future Activities 
 
     Staff will continue to organize and index Superfund files into the SDMS-C database. 
 
  2.2 Document Pick-up, Processing, File Management, and Storage 
 
   29.6 lft. of documents were picked up from EPA regional offices.  10 Transfer of Records 

forms were processed. 
 
    12.3 lft. of documents were retrieved from the FRC.  97.9 lft. of documents were returned 

to the FRC. 
 
     18 new accessions (438.8 lft.) were sent to the FRC this month. 
 
   The Holdings Database was maintained during the month, and the following holdings 

reports were updated: 
     Holdings Report, updated July 20. 
     FRC Storage Report, updated July 20. 
     On-Site Storage Report, updated July 20. 
     Contracts On-Site Storage Report, July 2, 10, 17, 24, 29. 
 
    Staff checked 2.2 lft. of unindexed McFarland Study Area documents for possible 

duplication with documents already in the site file. 
 
     Future Activities 
 

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule. 

 
Staff will continue to maintain the on-site file collections and to recommend inactive 
files for retirement to the FRC. 

 
Staff will continue to prepare accessions for transfer to the FRC. 

 
  2.3 Scanning 
 
   Scanning Department staff prepared, scanned, and quality assured 2,959 documents (83,400 

pages) during July and forwarded them for retirement to the FRC. 
 

 Future Activities 
 

 Scanning staff will continue to prepare, scan, and quality assure files in the SDMS-C 
system and forward them for retirement to the FRC. 
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  2.4 SCAP Support and WasteLAN Data Entry 
 
    Staff received, indexed, and logged 4 SCAP accomplishment documents during July.   
 

  Future Activities 
 

  Staff will continue to receive, index and log SCAP accomplishment documents at the 
direction of the TOAM. 

 
  2.5 Financial Documentation/Cost Recovery Packaging 
 
   Seventeen Financial Cost Documentation Packages were processed through the Accounting, 

Program, or Enforcement Final copy for the following sites: 
 

 OU  SSID  Site Name 
    01  09H1  ADVANCED MICRO DEVICES, INC. 
    00-01 0916  AEROJET GENERAL CORP (RANCHO CORDOVA) 
    05-06 
    03  0916  AEROJET GENERAL CORP (RANCHO CORDOVA)(2 pkgs) 
    00  091N  COOPER DRUM 
    00  09AG  DEL MONTE CORP. (OAHU PLANTATION) 
    00  Z9B6  GREKA 6802 PALMER ROAD 
    00  Z9CE  GREKA BELL LEASE COMPLEX SPILL 
    00  Z9BN  GREKA ENERGY ZACA 
    00  Z9BY  GREKA-GATO PONDS 
    00  Z9BS  GREKA OIL & GAS INC BELL 3 RELEASE 
    01  0917  IRON MOUNTAIN MINE 
    00  09LX  PRESERVATION AVIATION 
    04  09QZ  SAN FERNANDO VALLEY (AREA 2, DRILUBE-AVANESSIANS) 
    04  09QY  SAN FERNANDO VALLEY (AREA 2, DRILUBE-MAZMANIAN) 
    04  09RA  SAN FERNANDO VALLEY (AREA 2, LIBRASCOPE) 
    01  09K4  TRW MICROWAVE 
 
    Staff retrieved 23 cost packages/financial documents for EPA staff during July. 
 
    The Cost Package Documentation Index was updated on : July 2, 10, 17, 24, 29. 
 
     Future Activities 
 
    Cost packages and cost summaries will continue to be processed as directed by the 

TOAM. 
 
  2.6 Recycling and Shredding 
 
    At the request of EPA staff, Records Center staff recycled/shredded 20.7 lft. of documents. 
 
     Future Activities 
 
     Recycling and shredding assistance will be provided as directed by the TOAM. 
 
Sites worked on under Task 2 for the month of July, with Site Spill Identification Number (SSID), 
Operable Unit (OU), and Site Name 
 

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more 
person-hours during the month. For any project on which we expended more than 80 person-hours during 
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the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are 
indicated with an asterix below. 
 
Task 2 major efforts generally consist of large-volume indexing & scanning efforts. Sometimes these 
efforts are the necessary preliminary steps to producing Administrative Records. However, major 
indexing efforts on a single site can also represent an effort to reduce the backlog for that site. 

 
SSID# OU Site Name 
09HH 00 58TH ST DRUM SITE 
0982 01 ADVANCED MICRO DEVICES, INC. 
09H1 01 ADVANCED MICRO DEVICES, INC. 
0916 00 AEROJET GENERAL CORP (RANCHO CORDOVA) 
0916 01 AEROJET GENERAL CORP (RANCHO CORDOVA) 
0916 03 AEROJET GENERAL CORP (RANCHO CORDOVA) 
0916 05 AEROJET GENERAL CORP (RANCHO CORDOVA) 
0916 06 AEROJET GENERAL CORP (RANCHO CORDOVA) 
0916 09 AEROJET GENERAL CORP (RANCHO CORDOVA) 
09QP 00 ALL METAL PROCESSING (BURBANK) 
09ZZ N/A ALLIED TANK CLEANING 
09DJ 00 AMCO CHEMICAL 
09DJ 01 AMCO CHEMICAL 
09GU 00 ANACONDA COPPER CO (YERINGTON) 
09ZZ N/A ANTELOPE VALLEY PESTICIDE SITE 
09C6 00 APACHE POWDER CO 
09C6 01 APACHE POWDER CO 
0983 00 APPLIED MATERIALS 
0983 01 APPLIED MATERIALS 
09ZZ N/A APT METAL FABRICATORS 
09ZZ N/A ASHLAND DISTRIBUTION CO 
0934 01 ATLAS ASBESTOS MINE 
09JW 00 B.F. GOODRICH 
09ZZ N/A BALAKLALA MINE 
09ZZ N/A BALL METAL BEVERAGE CONTAINER CORP 
Z9CC 00 BERCO OIL SPILL  
09ZZ N/A BIRD BUILDING MATERIALS 
091K 00 BISHOP CREEK BLM 
09ZZ N/A BLACK DYKE MINE 
09ZZ N/A BP PERFORMANCE POLYMERS 
098B 00 BROOKSHIRE PLATING 
09H2 01 BROWN & BRYANT INC. (ARVIN PLANT) 
091F 01 BROWN & BRYANT INC. (SHAFTER FACILITY) 
09ZZ N/A BROWN FIELD HAZARDOUS WASTE SITE 
09ZZ N/A CAL MANUFACTURING 
09ZZ N/A CAL TRANS SERVICE YD 
09RU 00 CANE VALLEY NAVAJO RADIOACTIVE STRUCTURES 
09GY 01 CASMALIA PHASE II 
09PQ 00 CASMALIA RESOURCES 
09PQ 01 CASMALIA RESOURCES 
09AQ 01 CENTRAL EUREKA MINE 
09ZZ N/A CHEMICAL & PIGMENT CO 
0935 00 COALINGA ASBESTOS MINE 
09ZZ N/A CONTAINER INDUSTRY 
09ZZ N/A CONTINENTAL HEAT TREATING 
091N 00 COOPER DRUM 
091N 01 COOPER DRUM* 
09ZZ N/A CP PLATING 
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SSID# OU Site Name 
09RR 00 CROWN CITY PLATING 
09H5 01 CTS PRINTEX, INC. 
09ZZ N/A CUBA MINE 
09ZZ N/A DARLING DELAWARE 
0936 01 DEL AMO FACILITY 
0936 02 DEL AMO FACILITY 
09AG 00 DEL MONTE CORP. (OAHU PLANTATION) 
09AG 01 DEL MONTE CORP. (OAHU PLANTATION) 
09AG 02 DEL MONTE CORP. (OAHU PLANTATION) 
09HB 00 DENOVA ENVIRONMENTAL INC. 
09ZZ N/A DEPARTMENT OF TRANSPORTATION (GARDENA) 
095F 00 DODSON BROTHERS OIL COMPANY 
09ZZ N/A EASY SEWING CO 
09P8 01 EDWARDS AIR FORCE BASE 
09MG 00 EL DORADO HILLS NATURALLY OCCURRING ASBESTOS 
0962 01 FAIRCHILD SEMICONDUCTOR CORP (S SAN JOSE) 
09ZZ N/A FALLON PEST CONTAINER DSPL SITE 
09ZZ N/A FLUORINE HILL MINE 
09ZZ N/A FORMER U P RAILROAD ROUNDHOUSE 
093R 01 FRESNO AIR TERMINAL 
094R 00 FRONTIER FERTILIZER 
094R 01 FRONTIER FERTILIZER 
09ZZ N/A GARDENA VALLEY DUMP NO 4 
093N 00 GARRETT CORP AIR RESEARCH 
09RK 00 GOLDOME 
Z9B6 00 GREKA 6802 PALMER ROAD 
Z9CE 00 GREKA BELL LEASE COMPLEX SPILL 
Z9BN 00 GREKA ENERGY ZACA 
Z9BS 00 GREKA OIL & GAS INC BELL 3 RELEASE 
Z9BY 00 GREKA-GATO PONDS 
09SJ 00 GUAM AG CHEMICAL DISPOSAL PROJECT 
09X6 01 HALACO ENGINEERING CO 
09B8 00 HASSAYAMPA LANDFILL 
09ZZ N/A HECO/CHEVRON PIPELINE OIL SPILL 
09ZZ N/A HERON'S HEAD PARK 
09H9 01 HEWLETT PACKARD,  620-640 PAGE MILL ROAD 
0985 01 HEWLETT PACKARD, 1501 PAGE MILL ROAD 
09J1 00 HEXCEL CORPORATION (LIVERMORE) 
09ZZ N/A HOVANNISIAN PROPERTY 
09ZZ N/A IMPERIAL METALS 
0920 01 INDIAN BEND WASH NORTH 
09ZZ N/A INDIAN ISLAND WIYOT TRIBE TABLE BLUFF RES (BROWNFIELDS) 
09SM 00 INGOMAR AMMUNITION 
0988 00 INTEL CORP (SANTA CLARA 3)* 
0988 01 INTEL CORP (SANTA CLARA 3) 
09J2 01 INTERSIL INC./SIEMENS COMPONENTS 
09MX 00 IRON KING MINE - HUMBOLDT SMELTER 
09MX 01 IRON KING MINE - HUMBOLDT SMELTER 
09MX 04 IRON KING MINE - HUMBOLDT SMELTER 
0917 00 IRON MOUNTAIN MINE 
0917 01 IRON MOUNTAIN MINE 
0917 04 IRON MOUNTAIN MINE* 
09ZZ N/A JACKSON CONSTRUCTION LANDFILL 
09ZZ N/A JALK FEE 
09ZZ N/A JENKINS AUTO WRECKERS 
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SSID# OU Site Name 
09ZZ N/A KAISER EAGLE MOUNTAIN 
09ZZ N/A K D L PRECISION MOLDING CORP 
09ZZ N/A KERN COUNTY DUMP 
09ZZ N/A KERR-MCGEE CHEM CORP 
09ZZ N/A LAWRENCE BERKELEY LABORATORY 
0975 00 LAWRENCE LIVERMORE LAB (USDOE) 
09S1 01 LAWRENCE LIVERMORE NATL LAB (SITE 300) (USDOE) 
091A 00 LEVIATHAN MINE 
09PU 01 LEVIATHAN MINE 
09PV 01 LEVIATHAN MINE 
09SE 00 LISTON BRICK COMPANY 
0989 01 LORENTZ BARREL & DRUM CO 
09ZZ N/A LOVELOCK PEST CONTAINER DSPL SITE 
09Q2 01 LUKE AIR FORCE BASE 
09ZZ N/A MACCLATCHIE MFG CO 
098P 00 MARE ISLAND NAVAL SHIPYARD 
098P 01 MARE ISLAND NAVAL SHIPYARD 
09RX 00 MARSH CREEK RD ABANDONED DUMP SITE 
0941 00 MCCLELLAN AIR FORCE BASE 
09QN 00 MCCLELLAN AIR FORCE BASE 
091E 01 MCCORMICK & BAXTER CREOSOTING CO 
09BZ 01 MCFARLAND STUDY AREA* 
09ZZ N/A METALITE MANUFACTURING CO 
09M6 00 MEW STUDY AREA 
09M6 01 MEW STUDY AREA 
0987 01 MICRO STORAGE/INTEL MAGNETICS 
09J4 00 MODESTO GROUND WATER CONTAMINATION 
09J4 01 MODESTO GROUND WATER CONTAMINATION 
0990 01 MONOLITHIC MEMORIES 
0926 01 MONTROSE CHEMICAL CORP 
0926 02 MONTROSE CHEMICAL CORP 
0926 03 MONTROSE CHEMICAL CORP 
0926 04 MONTROSE CHEMICAL CORP 
0926 06 MONTROSE CHEMICAL CORP 
09CA 00 MONTROSE CHEMICAL CORP 
09CA 05 MONTROSE CHEMICAL CORP 
09ZZ N/A MORENA VISTA REDEVELOPMENT PROJECT 
09BE 01 MOTOROLA, INC. (52ND STREET PLANT)  
09BE 02 MOTOROLA, INC. (52ND STREET PLANT)  
09BE 03 MOTOROLA, INC. (52ND STREET PLANT)  
09BE 04 MOTOROLA, INC. (52ND STREET PLANT)  
09BE 15 MOTOROLA, INC. (52ND STREET PLANT)  
09BE 19 MOTOROLA, INC. (52ND STREET PLANT)  
0991 01 NATIONAL SEMICONDUCTOR CORP (SANTA CLARA) 
09ZZ N/A NATOMAS AIRPORT 
09AK 00 NAVAL COMPUTER & TELECOMMUNICATIONS AREA MASTER 
STATION EASTERN PACIFIC 
09LU 00 NAVARRO PROPERTY 
09QM 00 NE CHURCHROCK QUIVIRA MINES 
09MZ 00 NORTHEAST CHURCHROCK MINE SITE 
09PM 00 NORTHEAST CHURCHROCK MINE SITE 
0978 01 NORTON AIR FORCE BASE 
09BC 00 OMEGA CHEMICAL CORP 
09BC 01 OMEGA CHEMICAL CORP 
09BC 02 OMEGA CHEMICAL CORP 
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SSID# OU Site Name  
0958 01 OPERATING INDUSTRIES, INC., LANDFILL 
09ZZ N/A ORANGE COUNTY REFINING CO WELL #3 
09A7 01 ORDOT LANDFILL 
09ZZ N/A ORLAND CLEANERS 
09J6 01 PACIFIC COAST PIPELINES 
09ZZ N/A PACKRAT MINE 
091S 01 PEARL HARBOR NAVAL COMPLEX 
09ZZ N/A PETALUMA COMMUNITYWIDE HAZARDOUS (BROWNFIELDS) 
09ZZ N/A PETALUMA COMMUNITYWIDE PETROLEUM (BROWNFIELDS) 
09ZZ N/A PHILLIP'S PLYWOOD 
0919 06 PHOENIX-GOODYEAR AIRPORT AREA 
09ZZ N/A PIER 94 
09LX 00 PRESERVATION AVIATION 
09ZZ N/A QUINN RIVER VALLEY 
09ZZ N/A QUIVIRA MINES 
0998 00 RHONE-POULENC, INC./ZOECON CORP  
09ZZ N/A RIGHT CHOICE 
09BY 00 RIO TINTO COPPER MINE 
09J7 01 RIVERBANK ARMY AMMUNITION DEPOT 
09ZZ N/A RIVERBANK DUMP SITE 
09ZZ N/A ROSEBURG COMMERCE PARK (BROWNFIELDS) 
09ZZ N/A S&S  POLISHING & PLATING, INC 
09ZZ N/A SAFE WAY CLEANERS 
0959 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)* 
0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
09N1 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
09N1 02 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
09QZ 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-AVANESSIANS) 
09QY 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-MAZMANIAN) 
09QB 00 SAN FERNANDO VALLEY (AREA 2, GLENDALE CHROMIUM) 
09N2 01 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT) 
09RA 04 SAN FERNANDO VALLEY (AREA 2, LIBRASCOPE) 
094X 00 SAN GABRIEL VALLEY (AREAS 1-4) 
094X 05 SAN GABRIEL VALLEY (AREAS 1-4) 
098V 00 SAN GABRIEL VALLEY (AREAS 1-4) 
09ES 01 SAN GABRIEL VALLEY (AREAS 1-4) 
09M5 01 SAN GABRIEL VALLEY (AREAS 1-4) 
09PB 01 SAN GABRIEL VALLEY (AREAS 1-4) 
09ZZ N/A SHAMROCK MINE 
0994 01 SIGNETICS, INC 
09J9 01 SOLVENT SERVICE, INC. 
0942 00 SOUTH BAY ASBESTOS 
0942 02 SOUTH BAY ASBESTOS 
0964 01 SOUTH BAY BASIN 
09D7 00 SOUTHERN CALIFORNIA EDISON (VISALIA POLEYARD) 
09D7 01 SOUTHERN CALIFORNIA EDISON (VISALIA POLEYARD) 
09ZZ N/A SOUTHWEST PLATING (LOS ANGELES) 
09K1 01 SPECTRA PHYSICS 
09ZZ N/A STAUFFER CHEM CO  RICHMOND 
09ZZ N/A STOCKTON PLATING, INC 
0901 01 STRINGFELLOW 
09K2 00 SULPHUR BANK MERCURY MINE 
09ZZ N/A SUPERWAY CLEANERS 
09ZZ NA SYLMAR FIRE 
09K3 01 SYNERTEK, INC. (BUILDING 1) 
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SSID# OU Site Name 
09ZZ N/A T & P MACHINE SHOP 
0995 01 TELEDYNE SEMICONDUCTOR 
09M7 00 TRAVIS AIR FORCE BASE 
09M7 06 TRAVIS AIR FORCE BASE 
09ZZ NA TRONA MERCURY 
09K4 01 TRW MICROWAVE 
09RF 00 TUBA CITY ABANDONED LDFL 
09L9 01 TUCSON AFP 44  
091C 02 TUCSON SOURCES 
096Y 01 TUCSON WEST CAP 
09R3 01 UNITED HECKATHORN CO 
09ZZ N/A UOP INC FLUID SYSTEMS DIV 
09RE 00 US COLLOIDAL TECHNOLOGIES INC 
09K5 01 VALLEY WOOD PRESERVING INC. 
0996 01 VAN WATERS & ROGERS, INC 
09C1 01 WASTE DISPOSAL, INC. 
09R4 01 WESTERN PACIFIC RAILROAD CO. 
09ZZ N/A WHITE POINT GROUP 
09ZZ N/A WILLIAMS RECYCLING CO 
09QC 00 YOSEMITE CREEK SEDIMENT 
09K6 00 YUMA MARINE CORPS AIR STATION 

 
 Task 3:  Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and 

CD-ROM Production 
 

3.1 Reference, Search, and Circulation Service 
 
    Staff processed 91 requests for documents, performed 536 database searches in SDMS-C, 

and provided 6,754 documents for EPA staff and other requesters. 
 
    Thirty two indices were generated in electronic, diskette, CD-ROM, or paper format at the 

request of EPA staff or members of the public. 
 
   The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure 

Reports were submitted to the EPA CBI Officer on July 1 and July 2, respectively. 
 
     Future Activities 
 

Staff will continue to perform online searches, retrieve documents, provide files to 
EPA staff and other requesters, and to generate site file indices from the SDMS-C 
database. 

 
  3.2 Freedom of Information Act (FOIA) 
 
    Staff provided support for 10 FOIA requests totaling 27.25 billable hours. 
 

Future Activities 
 

Staff will continue to provide FOIA support to EPA staff and the public, including 
online searching, generating reports of potentially responsive documents, and 
providing information in hard copy or electronic form. 

 
  3.3 Photocopy and Redaction Service 
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   Staff photocopied 1,235 non-FOIA-related pages for EPA staff and other requesters, and 
sent approximately 400 pages off-site to a copy service.  In addition, staff printed 93 pages 
from SDMS-C. 

 
 Future Activities 

 
Staff will continue to provide photocopy and redaction service as directed by the 
TOAM and EPA program staff. 

 
  3.4 CD-ROM Service 
 
   Staff fulfilled 32 requests for documents on CD-ROMs.  564,161 pages were copied to 

CDs. 
 

 Future Activities 
 

Staff will continue to provide documents to EPA staff and the public in CD-ROM 
format. 

 
  3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters 
   
   No activity occurred in this reporting period 
 

Future Activities 
 

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA 
Headquarters on a quarterly basis. 

 
Sites worked on under Task 3 for the month of July, with Site Spill Identification Number (SSID), 
Operable Unit (OU), and Site Name 
 

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more 
person-hours during the month. For any project on which we expended more than 80 person-hours during 
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are 
indicated with an asterix below. 
 
Task 3 major efforts generally consist of: large-volume CD-ROM publishing or copying efforts; 
conducting searches and compiling special collections for large reference requests; redacting documents 
for Administrative Records or other purposes. 

 
SSID# OU Site Name 
099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION 
099R 01 ABANDONED URANIUM MINES ON THE NAVAJO NATION 
099R 02 ABANDONED URANIUM MINES ON THE NAVAJO NATION 
09H1 01 ADVANCED MICRO DEVICES, INC. 
0916 05 AEROJET GENERAL CORP (RANCHO CORDOVA) 
09PC 00 ALTOONA MINE 
09GU 00 ANACONDA COPPER CO (YERINGTON) 
0934 01 ATLAS ASBESTOS MINE 
09JW 00 B.F. GOODRICH 
09JW 01 B.F. GOODRICH 
091K 00 BISHOP CREEK BLM 
09W3 00 BLUE WATER URANIUM MINE 
09H2 01 BROWN & BRYANT INC. (ARVIN PLANT) 
091N 01 COOPER DRUM 
09AG 01 DEL MONTE CORP. (OAHU PLANTATION) 
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SSID# OU Site Name  
09CN 00 DUCK VALLEY PESTICIDE 
09P8 01 EDWARDS AIR FORCE BASE 
09ZZ N/A FALLON PEST CONTAINER DSPL SITE 
09ZZ N/A FORT HUACHUCA 
09SD 00 FOSTER'S PLATING 
09H7 01 FRESNO MUNICIPAL SANITARY LANDFILL 
09Q7 00 GEORGE AIR FORCE BASE 
09B8 01 HASSAYAMPA LANDFILL 
0920 01 INDIAN BEND WASH NORTH 
09MX 01 IRON KING MINE - HUMBOLDT SMELTER 
0917 00 IRON MOUNTAIN MINE 
0917 01 IRON MOUNTAIN MINE 
093Y 01 LAVA CAP MINE 
091A 00 LEVIATHAN MINE 
0989 01 LORENTZ BARREL & DRUM CO 
09ZZ N/A MANSFIELD CANYON MINES SITE 
09M6 01 MEW STUDY AREA 
0926 01 MONTROSE CHEMICAL CORP 
0926 06 MONTROSE CHEMICAL CORP 
09ZZ N/A MT LEMON AF STATION 
09J5 01 NEWMARK GROUNDWATER CONTAMINATION 
0905 01 NINETEENTH AVENUE LANDFILL 
09MZ 00 NORTHEAST CHURCHROCK MINE SITE 
09PM 00 NORTHEAST CHURCHROCK MINE SITE 
0978 01 NORTON AIR FORCE BASE 
09BC 01 OMEGA CHEMICAL CORP 
092S 01 OPERATING INDUSTRIES, INC., LANDFILL 
092S 03 OPERATING INDUSTRIES, INC., LANDFILL 
0958 00 OPERATING INDUSTRIES, INC., LANDFILL 
0958 01 OPERATING INDUSTRIES, INC., LANDFILL 
0958 03 OPERATING INDUSTRIES, INC., LANDFILL 
09HV 04 OPERATING INDUSTRIES, INC., LANDFILL 
09J6 01 PACIFIC COAST PIPELINES 
09JM 00 PIONEER MILL COMPANY 
09LX 00 PRESERVATION AVIATION 
0979 01 SACRAMENTO ARMY DEPOT 
09N1 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
09N1 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
09QZ 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-AVANESSIANS) 
09QY 01 SAN FERNANDO VALLEY (AREA 2, DRILUBE-MAZMANIAN) 
09M4 01 SAN GABRIEL VALLEY (AREAS 1-4) 
0942 01 SOUTH BAY ASBESTOS 
09D7 00 SOUTHERN CALIFORNIA EDISON (VISALIA POLEYARD) 
09D7 01 SOUTHERN CALIFORNIA EDISON (VISALIA POLEYARD) 
09ZZ N/A SUNRISE MOUNTAIN LANDFILL 
0957 00 TAPUTIMU FARM 
0995 01 TELEDYNE SEMICONDUCTOR 
09M7 01 TRAVIS AIR FORCE BASE 
09P3 01 TREASURE ISLAND NAVAL STATION- HUN PT AN 
09L9 01 TUCSON AFP 44  
096Y 01 TUCSON WEST CAP 
09K5 01 VALLEY WOOD PRESERVING INC. 
09ZZ N/A VAN DUSEN'S CLEANERS 
09RH 00 WAIANAE PERC AND PCBS SITE 
09C1 01 WASTE DISPOSAL, INC. 
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SSID# OU Site Name  
09R4 01 WESTERN PACIFIC RAILROAD CO. 
0997 01 WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE) 

 
 Task 4:  Administrative Records (ARs) and Special Collections Management 
 
  4.1 Administrative Records 
 
    The following ARs were compiled, copied, and sent to repositories in July: 

   San Fernandro Valley (Area 1) North Hollywood OU AR Supplement 3, sent July 10 
   M-E-W Study Area, Vapor Intrusion/Indoor Air Pathway AR, Supplement 6, sent July 

13 
  Aeroject General Corp. Perimeter Groundwater OU AR, sent July 16 

     Foster’s Plating Removal AR, sent July 24    
 
   A deletion docket for Southern California Edison (Visalia Pole Yard) was compiled, copied, 

and sent to repository on July 31.   
 
   On July 6 and 29 staff met with EPA staff to conduct kick-off meetings for the Aerojet 

General Corp. and Sulphur Bank Mercury Mine administrative records.  Indexing 
requirements and scheduling issues were resolved so that work on these projects could 
begin. 

 
     Future Activities 
 
     ARs will be compiled, copied, and sent to repositories at the direction of the TOAM. 
 
     Information in the AR Repository database will be updated as necessary. 
 
  4.2 Work-Performed Compilations 
 
   Four work-performed compilations were created or updated during July for the following 

sites: 
 

 OU  SSID  Site Name 
   01  09H2  BROWN & BRYANT INC. (ARVIN PLANT) 
   00  09PM  NORTHEAST CHURCHROCK MINE SITE  
   00  09BY  RIO TINTO COPPER MINE 
   01  09K5  VALLEY WOOD PRESERVING INC. 

 
     Future Activities 
 

Staff will continue to compile work-performed compilations as directed by the TOAM. 
 
  4.3 Electronic Media and Microfilm Management 
 
   Staff produced copies of special collections in the following electronic formats this month: 

 CD-ROM format:  16 collection 
 Electronic files attached to E-mails:  48 collections 

 
     Future Activities 
 
     Staff will produce special collections in electronic formats as directed by the TOAM. 
 
     Microfilm will be sent for quality-assurance testing and long-term storage as needed. 
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Sites worked on under Task 4 for the month of July, with Site Spill Identification Number (SSID), 
Operable Unit (OU), and Site Name 
 

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more 
person-hours during the month. For any project on which we expended more than 80 person-hours during 
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are 
indicated with an asterix below. 
 
Task 4 major efforts generally consist of: Project management tasks in support of Administrative Records 
& production of work-performed compilations. 

 
SSID# OU Site Name 
0916 05 AEROJET GENERAL CORP (RANCHO CORDOVA) 
09GU 00 ANACONDA COPPER CO (YERINGTON) 
09H2 01 BROWN & BRYANT INC. (ARVIN PLANT) 
09SK 00 CNMI AG CHEMICAL DISPOSAL PROJECT 
09RM 00 COVE NAVAJO RADIOACTIVE STRUCTURE SITE 
09SN 00 FELTON KING 
09SD 00 FOSTER'S PLATING 
09SJ 00 GUAM AG CHEMICAL DISPOSAL PROJECT 
09SM 00 INGOMAR AMMUNITION 
09QN 00 MCCLELLAN AIR FORCE BASE 
09M6 01 MEW STUDY AREA* 
09PM 00 NORTHEAST CHURCHROCK MINE SITE 
09BY 00 RIO TINTO COPPER MINE 
09SC 00 SAIPAN MAYOR'S OFFICE DRUM SITE 
09N1 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
09N1 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
09QZ 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-AVANESSIANS) 
09QY 01 SAN FERNANDO VALLEY (AREA 2, DRILUBE-MAZMANIAN) 
09D7 00 SOUTHERN CALIFORNIA EDISON (VISALIA POLEYARD) 
09K5 01 VALLEY WOOD PRESERVING INC. 

 
Task 5:  Manage the Day-to-Day Operations of the Superfund Records Center 
 
  The following staff meetings were held during the month: 
    The PM held an all-hands staff meeting on July 30. 
    The PM held a Managers/Supervisors meeting on July 22 . 
    The PM held a Scanning Department meeting on July 15. 
    The PM held a Cost Recovery Department meeting on July 14. 
    The RMS IV/Assistant Manager held meeting with special projects staff on July 7. 
   The RMS IV/Circulation Department Supervisor held a departmental meeting on July 9 and 

23. 
    The RMS IV/Computer Support Department Supervisor held a departmental meeting on 

July 21. 
 
  The PM purchased supplies and/or equipment during July as necessary. 
 
    Future Activities 
 
    The PM and department heads will continue to conduct regular staff meetings. 
 
    The PM will continue to manage the day-to-day operations of the Superfund Records 

Center and to purchase supplies and equipment in a timely manner. 
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 Task 6:  Training and Orientation 
 
   At the request of the TOAM, on July 23 a RMS V gave Deputy Director Matt Haber, TOAM 

Elaine Chan and several EPA summer interns a tour of the Records Center and explained the 
services provided.  The RMS V also provided them with copies of the Records Center Fact 
Sheet. 

 
   Future Activities 
 
   Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and 

others as directed by the TOAM. 
 
 Task 7:  Online Operations and Internet Support 
 
   On July 31, backup tapes were delivered to the Computer Operations Section of the EPA 

Management and Technical Services Division for off-site storage at EPA’s Richmond Labs. 
 
   An RMS IV/IS III coordinated with Andy Terry on the deployment of FDCC and it’s affect on 

the quality of work and production of the Record Center.  The work is ongoing July 31. 
 
   Staff posted indices, introductions, and lists of acronyms on the Internet for the following ARs: 

   M-E-W Study Area, Vapor Intrusion/Indoor Air Pathway AR, Supplement 6 
 

Future Activities 
 

Staff will continue to maintain all computer hardware, software, and LAN nodes in the 
Records Center. 

 
Backup tapes will continue to be delivered to the Computer Operations Section of the EPA 
Management and Technical Services Division for off-site storage. 

 
Staff will continue to post Administrative Record indices, introductions, and lists of 
acronyms for Region 9 ARs on the Internet. 

 
 
 Task 8:  Attend Meetings and Teleconferences 
 
   Records Center staff attended a national Superfund Records Managers/SDMS-C Workgroup 

teleconference meeting on July 16. 
 
    Future Activities 
 

Staff will attend a national Superfund Records Managers/SDMS-C Workgroup 
teleconference meeting in August. 

 
Task 9:  Assist Region 9 with Implementing the EPA’s Enterprise Content Management System, 

ECMS 
 

 9.4 Assist with Registering ECMS Users 
 
    At the request of the TOAM, a Librarian IV registered 2 EPA staff in ECMS in July. 
 

 9.5 Assist with Approving Registered ECMS Users 
 

    At the request of the TOAM, a Librarian IV approved 2 EPA staff in ECMS in July. 
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 9.7 Attend ECMS Meetings & Teleconferences 
 

   On July 8 staff attended regular ECMS Administrative Tools training teleconference. 
 
   On July 20 staff participated in ECMS E-mail Records Management Training provided by 

OEI. 
 

 
II. DIFFICULTIES ENCOUNTERED 
 

No difficulties were encountered this reporting period.  
 
III. PERSONNEL ACTION 
 
 No personnel action was taken in this reporting period. 
 
IV. SUMMARY OF TECHNICAL DIRECTION 
 

Staff received technical direction for 25 new projects via Express Link Work Request Forms.  In 
addition, staff received from the TOAM 6 requests for information or support via other means. 
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V.  STATISTICS 
 
New File Footage 
 
 

New Files Received Footage Year to Date 

2,545 47.2 lft. 424.7 lft. 

 
 
Inventories 
 
 

Records Surveyed Year to Date 

49.4 lft. 300.8 lft. 

           
 
 Records Dispositioned 
 
 

To FRC To NARA Destroyed Year to Date 

438.8 lft. 0 lft. 0 lft. 1,095.1 lft. 
 
 
 Records Use Statistics 
 
 

EPA Staff Government 
Requests 

Regulated 
Community 

Educational 
Institutions 

Citizens International Media  Other Total     

70 1 0 0 15 0 0 6 92 
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VI. MAJOR PROJECT NARRATIVE DESCRIPTIONS 
 
Below are descriptions of major projects for which we expended 80 person-hours or more during the 
month. 

 
SSID 091N, OU 01, COOPER DRUM 
 
One Librarian IV/Records Librarian performed indexing (103 documents, 1.77 linear feet) and three RMS 
II/Scanning Specialists performed scanning (896 pages) for Lien file compilation (work request #110716-
1051 submitted by E Yunker). Additionally, an RMS III/Document Processing Specialist prepared the 
documents for shipment and retirement to the FRC once indexing and scanning were completed. A total 
of 82.7 hours were expended on this effort during the month. 

 
SSID 0988, OU 00, INTEL CORP (SANTA CLARA 3) 
 
One Librarian IV/Records Librarian performed indexing (192 documents, 1.16 linear feet) and two RMS 
II/Scanning Specialists performed scanning (4,002 pages) for Administrative Record compilation (work 
request #100205-1805 submitted by M Lacey). Additionally, an RMS III/Document Processing Specialist 
prepared the documents for shipment and retirement to the FRC once indexing and scanning were 
completed. A total of 116.4 hours were expended on this effort during the month. 

 
SSID 0917, OU 04, IRON MOUNTAIN MINE 
 
One Librarian IV/Records Librarian performed indexing (181 documents, 0.40 linear feet) and three RMS 
II/Scanning Specialists performed scanning (13,419 pages) for Administrative Record compilation (work 
request # EC-W00183 submitted by M Chan). Additionally, an RMS III/Document Processing Specialist 
prepared the documents for shipment and retirement to the FRC once indexing and scanning were 
completed. A total of 91.9 hours were expended on this effort during the month. 

 
SSID 09BZ , OU 01, MCFARLAND STUDY AREA 
 
One Librarian IV/Records Librarian performed indexing (238 documents, 18.06 linear feet) and two RMS 
II/Scanning Specialists performed scanning (1,064 pages) in order to reduce the backlog of indexing for 
this site. Additionally, an RMS III/Document Processing Specialist prepared the documents for shipment 
and retirement to the FRC once indexing and scanning were completed. A total of 191.4 hours were 
expended on this effort during the month. 

 
SSID 0959, OU 00, SAN FERNANDO VALLEY (AREA 1 & ALL AREAS) 
 
Three Librarian IV/Records Librarians performed indexing (113 documents, 1.55 linear feet) and three 
RMS II/Scanning Specialists performed scanning (3,571 pages) for Administrative Record compilation 
(work request # 80126-1526 submitted by E Chan).  Additionally, an RMS III/Document Processing 
Specialist prepared the documents for shipment and retirement to the FRC once indexing and scanning 
were completed. A total of 97.6 hours were expended on this effort during the month. 

 
SSID 09M6, OU 01, MEW STUDY AREA 
 
Three Librarian IV/Records Librarians, one RMS IV/Assistant Program Manager, one RMS IV/Head 
Indexer & one RMS V/Program Manager performed indexing (227 documents, 0.90 linear feet) and three 
RMS II/Scanning Specialists performed scanning (2,232 pages) for Administrative Record compilation 
(work request # 100808-1510 submitted by A Lee).  Additionally, an RMS III/Document Processing 
Specialist prepared the documents for shipment and retirement to the FRC once indexing and scanning 
were completed. A total of 176.2 hours were expended on this effort during the month. 

 


